Seattle Tunnel Partners monthly schedule — October 2017

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule.

As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to
traffic in early 2019.
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October Update (Data Date November 1, 2017) | Appendix B2.1 - Longest Path 16-Nov-17 12:58

Activity ID AActivity Name T~OD | Start T Finish | LastMonth | LastMonth | Start | Finish | Total 2018 2019
S (RISt falancey|arance) bleat | Nov | Dec Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec Jan | Feb | Mar | Apr | May | Jun
Interior Structure Concrete %%m%mf*! | | | oo | | | | | 3 3 3 3 3 oo 3 3 3
South Bound Deck 68 26-Sep-17A 19-Dec-17  26-Sep-17  19-Dec-17 0 0 o |l | | | | | |
TC Reach 13 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 13 (Station 275+69 - 282+19] 34  26-Sep-17A 04-Nov-17 26-Sep-17 02-Nov-17 0 -2 0 SOUTH BOUND ROADWAY & UTILIDOR DECK Form Rebar Imbed: MEP Pour - Reach 13 (Statlon 275+69 282+19) ‘ ‘ ‘ ‘
TC Reach 14 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 282+19 - 287+23] 35 06-Nov-17 = 19-Dec-17 03-Nov-17 19-Dec-17 -2 0 0 i
SB Deck - 1000  South Bound Deck - COMPLETE 0 19-Dec-17 19-Dec-17 0 0 0 ! Dec‘k COMF’LETE 1
South Bound Walls & Electrical Room Concrete A | 2y | GHEMD | 2Dy | R ® ® <
TC Reach 14 - 150 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 14 = 20-Dec-17 = 08-Jan-18 20-Dec-17 08-Jan-18 0 0 0 LOWER HALF SOUTH BOUND WEST WALLS Form Rebar Imbed MEP PoUr - Reath 14 ; ; ; ;
TC Reach 14 - 160 ER CEILING #16 - Form, Rebar, Imbed MEP, Pour - Reach 14 6 16-Jan-18 22-Jan-18 16-Jan-18 22-Jan-18 0 0 0 ER CEILING #16 Form‘ Rebar, Imbed MEP Pour - Reach 14 | ,
TC Reach 14 - 190 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 285+80 & 286+55 10 23-Jan-18 02-Feb-18 23-Jan-18 02-Feb-18 0 0 0 : SOUTH BOUND UTILIDOR PARTITION WALLS Forrh Rebar. Imbed MEF’ POUr - Readh 14 (Statlon 285+80 & 286+55)
ER 16 - 100 FRP Equipment Pads - Electrical Room #16 5  03Feb18 O08-Feb-18 03Feb18  08-Feb-18 0 0 o[y A 'F'FiﬁfEaLi.;J}ﬁéh{é;la;"éie’c’{r}c;i 'ria&.%'#'ié"; """" ;’ """" o } """" e P
Hesiial e i %% 06-Apr-18 % 06-Apr18 0 0 . | ‘ ; ; ; ; ; | | | | | | |
ER 16 - 110 Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - Electrical Room #16 13 09-Feb-18 = 27-Feb-18 09-Feb-18 27-Feb-18 0 0 o | : ] Electn:;al System Handle & Set Equlpment (XFMERS pNLS UPS,ILTG CNTRL) Electrlcal Room #16 :
ER 16 - 120 Electrical System: Install Raceways - Electrical Room #16 13 28-Feb-18 = 16-Mar-18 = 28-Feb-18 16-Mar-18 0 0 0 Electrical $ystem Install Raceways‘» Electri¢al Room #16 !
ER 16 - 400 Install SCADA, ITS, Security, Communication Cabinets - Electrical Room #16 10 19-Mar-18 = 30-Mar-18 = 19-Mar-18 = 30-Mar-18 0 0 o [iT . [ l Install é{:}&b}ir‘r{s’ éércﬂr]{y’ 7(;;)}771;1{1;\](;&&)}17 Egb[ﬁé{g ) 7;;[&{&&5( Room }éié 777777 P S [ [ P
ER 16 - 410 Cable Termination for SCADA, Security, & Communication System in NB & SB Utilidor - Electrical Room #16 5 02-Apr-18 06-Apr-18 02-Apr-18 06-Apr-18 0 0 0 ‘ ‘ Cable Termlnatlon for SCADA Secunty & Commumcatlon System in NB & SB Utllldor - Electrlcal Room #16
.
Northbound Roadway 16 02Apr18 23-Apr18  02-Apr-18  23-Apr-18 0 0 0 | | | | | | | |
ER 16 Prefunct - 7 North Bound Roadway Prefunctional Check List for Controls - ER 16 5 02-Apr-18 06-Apr-18 02-Apr-18 06-Apr-18 0 0 0 7777777 7777777 77777777 7777777 7777777777 orth BoundRoadwayPrefuncnonaICheckL|5tf0rC0ntro|sER16 77777777 7777777 7777777 7777777 77777777 7777777
ER 16 Prefunct - I North Bound Roadway Prefunctional Check List for Mechanical - ER 16 11 09-Apr-18 23-Apr-18 09-Apr-18 23-Apr-18 0 0 0 ;North Bqund Roadway Pr;efunctlonal Cheqk List fo[ Mechamcal - EF:Q 16
Tunnel Wide 50  24-Apr-18  02-Ju-18  24-Apr-18  02-Jul-18 0 0 o | | |
Tun Wide Prefunc = Prefunctional Check List for Jet & Maintenance Fans 20 24-Apr-18 = 21-May-18 24-Apr-18 21-May-18 0 0 0 F‘Prefunctl‘bnal Chéck List fa‘)r Jet & ‘Malntena‘nce Fan‘s
Tun Wide Prefunc = Pre- Commissioning Internal Testing - Tunnel Ventilation System 20 22-May-18 = 18-Jun-18 22-May-18 18-Jun-18 0 0 0 : : : : ; | — Pre- cgmmsslonmg Internal Testlng Tunnel Ventllatlon Sys i i ' '
Tun Wide Prefunc = Pre-Commissioning Internal Testing - Environmental Stations 10 19-Jun-18 02-Jul-18 19-Jun-18 02-Jul-18 0 0 0 : : ; ; ; ; Pre- Comm|ss|on|ng Internal Tesnng Ehvwonmental Stations
MEP - FPT - 000  Prefunctional Check Lists - COMPLETE 0 02-Jul-18 02-Ju-18 0 0 o | ‘ ‘ i ‘ ‘ ‘ Prefunctional Check L'SIS COMF"—ETE ; ; ; ; ; ;
Integ rated Functional Testing 83 03-Jul-18 25-Oct-18 03-Jul-18 25-Oct-18 0 0 0 ;
MEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 03-Jul-18 23-Jul-18 03-Jul-18 23-Jul-18 0 0 0
MEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 24-Jul-18 13-Aug-18 24-Jul-18 13-Aug-18 0 0 0
MEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 14-Aug-18 =~ 03-Sep-18 14-Aug-18 03-Sep-18 0 0 0
MEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 04-Sep-18 = 24-Sep-18 04-Sep-18 24-Sep-18 0 0 0
MEP - FPT - 230 Functional Tests - COMPLETE 0 24-Sep-18 24-Sep-18 0 0 0
MEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 10 25-Sep-18 =~ 08-Oct-18 25-Sep-18 08-Oct-18 0 0 0
MEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 09-Oct-18 09-Oct-18 09-Oct-18 09-Oct-18 0 0 0 '
MEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 | 10-Oct-18 = 10-Oct-18 = 10-Oct-18 10-Oct-18 0 0 o | ; ; ; ; | | | | | Minpr Fire One Direction - Inﬁegrated Functiohal Perfdrmance Testing
MEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 o | ; ; ; ; | | | | | Mafor Fire 6ne Direétion - Int:egrated: Functio:nal PerfarmanceiTesting
MEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 12-Oct-18 = 15-Oct-18 = 12-Oct-18 15-Oct-18 0 0 o | | | ; ; ; ; | | | Tv{/o Fires iSame Di:rection -ilntegrat:ed Funcjﬂonal Pérformanée Testi
MEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 | 16-Oct-18 = 16-Oct-18 = 16-Oct-18 16-Oct-18 0 0 o | Fi:re Outsiae PortaIiEntranc:e - Integ;rated Fl.:lnctionaﬂ Performi,ance T4
MEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 16-Oct-18 = 16-Oct-18 16-Oct-18 16-Oct-18 0 0 0 Maintenance CIosure/Spec[aI Events - Integ:rated FLjnctionaI iPerforn
MEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 17-Oct-18 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0 77777777 7777777 77777777 77777777 77777777 77777777 7777777 77777 Secgndmc.dem leferentLocatlonsIntegratedFunctlonalPerfor
MEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 17-Oct-18 ~ 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0 Miajor/BIoéking Del;ris - Intégrated :Function:al Perforimance 1:'esting
MEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 18-Oct-18 = 18-Oct-18 18-Oct-18 18-Oct-18 0 0 0 Wrong W:ay VehicI:e - Integ:rated Fli,unctionali Perform:ance Tegting -8
MEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0 §B Of‘f—raimp Condestion - iIntegra'c:ed Func:tional Pérformanée Testi
MEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0 | | | | | | | | | | | | r\jB off.rgimp Conéestion ;
MEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 22-Oct-18 =~ 22-Oct-18 = 22-Oct-18 22-Oct-18 0 0 o | Loss of Utility Power - Integrated Functional Performance T st|ng ]
MEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 23-Oct-18 23-Oct-18 23-Oct-18 23-Oct-18 0 0 0 Medical ;ncidenﬂétalled V:ehicle/Diebris/Deiad Anim:aI/Pedes&rian -1
MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 24-Oct-18  24-Oct-18 24-Oct-18 24-Oct-18 0 0 0 iMainten:ance/Mojving Opération -ilntegrat}ed Funct:ional Periforman
MEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 24-Oct-18  24-Oct-18 24-Oct-18 24-Oct-18 0 0 0 iEarthqu:ake/FIoo:ding/Tsu:nami/Ex:pIosion/‘ll'errorisnil - Integri,ated Fu
MEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 25-Oct-18 = 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated
MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 77777777 7777777 77777777 77777777 77777777 P 7777777 HAMATHazardousMatenals(chemlcals toxu:gas radloactlve)
MEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 ‘Commqn Response Plan - Integrated Functional Performance Te:
MEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 25-Oct-18 25-Oct-18 0 0 o |i ‘Integrated F“"C'?'O”a“ Performance Tests‘ COMPLETE

Mile-Forecast SC Substantial Completion (Forecast) . 25-Oct-18 - 25-Oct-18 :Substarnitial Completion (Forecast)
‘ Mile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 22-Feb-19 22-Feb-19 0 0 : : : : : : : : : : : : : : : :Project Wi hysi
22-Jun-19 22-Jun-19 0 0

o
o

o
o

‘ Mile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast)
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